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ESTIMATE RUN 03/28/2016

ESTIMATE SUMMARY 10:46:16

CONTID: C19339-COMBO   ESTIMATE NO: 0011 PROG 2005

PCN: 17771-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0704-222                    

I-70:HAVANA TO I-225 RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,891,500.65 PARTICIPATING $ $ 175,930.87

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,988.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.84

WORK DAYS

WORK DAYS

66.94%

1,948,019.75

175,930.87

175,930.87

163,942.02

$

$

$

$

3,943,480.90

0.00

3,943,480.90

0.00

3,943,480.90

-118,304.43

0.00

3,825,176.47

0.00

AMOUNT DUE 3,825,176.47 163,942.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 163,942.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

  

7.0 TIME ALLOW: 380

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

02/29/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

360,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70035  
 

0.000.000

0.00

1,320.000

F A 

1.00000

0015 Contract Management Non-BE Resurfacing Havana to I-225 83,300.000

4,900.000

950-00000  
 

88,200.0088,200.000

4,900.00

98,000.000

DOL 

1.00000

0020 Quality Management Non-BE Resurfacing Havana to I-225 -
Qua

110,500.000

6,500.000

950-00001  
 

117,000.00117,000.000

6,500.00

130,000.000

DOL 

1.00000

0025 Safety Management Non-BE Resurfacing Havana to I-225 - 
Saf

11,322.000

666.000

950-00002  
 

11,988.0011,988.000

666.00

13,320.000

DOL 

1.00000

0030 *Public Information Management Non-BE Resurfacing 
Havana to I-225 - Pub

8,900.000

0.000

950-00003  
 

8,900.008,900.000

0.00

8,900.000

DOL 

1.00000

0035 Mobilization Non-BE Resurfacing 21,200.000

0.000

950-00004  
 

21,200.0021,200.000

0.00

21,200.000

DOL 

1.00000

0040 Bonds and Insurance Non-BE Resurfacing Havana to I-225 
- Bon

6,000.000

0.000

950-00005  
 

6,000.006,000.000

0.00

6,000.000

DOL 

1.00000

0045 *Stone Matrix Asphalt Non-BE Resurfacing Havana to 
I-225 - SMA

1,625,191.140

0.000

950-00101  
 

1,625,191.141,625,191.140

0.00

1,871,393.000

DOL 

1.00000

0050 *Design Services Non-BE Resurfacing Havana to I-225 - 
Des

150,000.000

0.000

950-00106  
 

150,000.00150,000.000

0.00

150,000.000

DOL 

1.00000

0055 Tolling Infrastructure Non-BE Resurfacing Havana to 
I-225 - Tol

0.000

0.000

950-00400  
 

0.000.000

0.00

15,000.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0060 Removal/Resets Non-BE Resurfacing Havana to I-225 - Rem 154,023.740

0.000

950-00500  
 

154,023.74154,023.740

0.00

209,300.000

DOL 

1.00000

0065 Signing and Striping Non-BE Resurfacing Havana to I-225
- Sig

4,500.000

0.000

950-00501  
 

4,500.004,500.000

0.00

55,050.000

DOL 

1.00000

0070 Maintenance of Traffic Non-BE Resurfacing Havana to 
I-225 - Mai

86,625.000

23,100.000

950-00505  
 

109,725.00109,725.000

23,100.00

115,500.000

DOL 

1.00000

0075 Environmental Management Non-BE Resurfacing Havana to 
I-225 - Env

1,670.000

0.000

950-00506  
 

1,670.001,670.000

0.00

1,670.000

DOL 

1.00000

0226 Added Item (Lump Sum)/ 32,300.980

0.000

900-00014  
 

32,300.9832,300.980

0.00

32,300.980

L S 

1.00000

0228 F/A Asphalt Cement Cost Adjustment -44,658.340

0.000

700-70019  
 

-44,658.34-44,658.340

0.00

0.000

F A 

1.00000

0229 F/A Fuel Cost Adjustment -31,991.010

-174.880

700-70016  
 

-32,165.89-32,165.890

-174.88

0.000

F A 

1.00000

0236 Added Item (Dollar)/ Working Time Violation - 
Resurfacing

-18,400.000

0.000

900-00006  
 

-18,400.00-18,400.000

0.00

0.000

DOL 

1.00000

0237 Roadway (Other) 32,232.710

0.000

950-00105  
 

32,232.7132,232.710

0.00

32,232.710

DOL 

1.00000

0238 Added Item (Dollar)/ Bottleneck Mitigation Work 97,490.960

0.000

900-00006  
 

97,490.9697,490.960

0.00

97,490.960

DOL 

1.00000

CAT 2,365,198.3034,991.123,218,677.65CURRENT AMT0200 $ $ $
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PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0080 Contract Management Non-BE Railway Overhead Structure -
Cont

15,000.000

1,500.000

950-00000  
 

16,500.0016,500.000

1,500.00

30,000.000

DOL 

1.00000

0085 Quality Management Non-BE Railway Overhead Structure - 
Qual

21,000.000

2,100.000

950-00001  
 

23,100.0023,100.000

2,100.00

42,000.000

DOL 

1.00000

0090 Safety Management Non-BE Railway Overhead Structure - 
Safe

3,159.000

315.900

950-00002  
 

3,474.903,474.900

315.90

6,318.000

DOL 

1.00000

0095 *Public Information Management Non-BE Railway Overhead 
Structure - Publ

2,700.000

0.000

950-00003  
 

2,700.002,700.000

0.00

4,500.000

DOL 

1.00000

0100 Mobilization Non-BE Railway Overhead Structure - Mobi 21,480.000

0.000

950-00004  
 

21,480.0021,480.000

0.00

35,800.000

DOL 

1.00000

0105 Bonds and Insurance Non-BE Railway Overhead Structure -
Bond

4,200.000

0.000

950-00005  
 

4,200.004,200.000

0.00

4,200.000

DOL 

1.00000

0110 *Design Services Non-BE Railway Overhead Structure - 
Desi

126,176.460

382.350

950-00106  
 

126,558.81126,558.810

382.35

130,000.000

DOL 

1.00000

0115 Unclassified Excavation Non-BE Railway Overhead 
Structure - Uncl

23,750.000

0.000

950-00300  
 

23,750.0023,750.000

0.00

290,000.000

DOL 

1.00000

0120 Unclassified Embankment Non-BE Railway Overhead 
Structure - Uncl

4,637.500

13,912.500

950-00301  
 

18,550.0018,550.000

13,912.50

37,100.000

DOL 

1.00000

0125 Aggregate Base Course Non-BE Railway Overhead Structure
- Aggr

0.000

4,599.000

950-00302  
 

4,599.004,599.000

4,599.00

14,480.000

DOL 

1.00000

0130 Utility Work Non-BE Railway Overhead Structure - Util 10,000.000

0.000

950-00502  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0135 Railroad Work Non-BE Railway Overhead Structure - Rail 10,000.000

0.000

950-00503  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000

0140 Environmental Management Non-BE Railway Overhead 
Structure - Envi

1,670.000

0.000

950-00506  
 

1,670.001,670.000

0.00

5,010.000

DOL 

1.00000

CAT 266,582.7122,809.75619,408.00CURRENT AMT0201 $ $ $

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0145 Contract Management Non-BE I-70 Shoulder Reconstruction
-

25,000.000

0.000

950-00000  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000

0150 Quality Management Non-BE I-70 Shoulder Reconstruction 
- Qu

26,865.000

0.000

950-00001  
 

26,865.0026,865.000

0.00

26,865.000

DOL 

1.00000

0155 Safety Management Non-BE I-70 Shoulder Reconstruction -
Sa

6,600.000

0.000

950-00002  
 

6,600.006,600.000

0.00

6,600.000

DOL 

1.00000

0160 *Public Information Management Non-BE I-70 Shoulder 
Reconstruction - Pu

4,500.000

0.000

950-00003  
 

4,500.004,500.000

0.00

4,500.000

DOL 

1.00000

0165 Mobilization Non-BE I-70 Shoulder Reconstruction - Mo 4,300.000

0.000

950-00004  
 

4,300.004,300.000

0.00

4,300.000

DOL 

1.00000

0170 Bonds and Insurance Non-BE I-70 Shoulder Reconstruction
- Bo

600.000

0.000

950-00005  
 

600.00600.000

0.00

600.000

DOL 

1.00000

0175 *Concrete Pavement (11 Inch to 13 Inch) Non-BE I-70 
Shoulder Reconstruction - Co

91,250.000

0.000

950-00103  
 

91,250.0091,250.000

0.00

91,250.000

DOL 

1.00000

0180 *Design Services Non-BE I-70 Shoulder Reconstruction - 
De

25,000.000

0.000

950-00106  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0185 Aggregate Base Course Non-BE I-70 Shoulder 
Reconstruction - Ag

17,300.000

0.000

950-00302  
 

17,300.0017,300.000

0.00

17,300.000

DOL 

1.00000

0190 Removal/Resets Non-BE I-70 Shoulder Reconstruction - Re 25,950.000

0.000

950-00500  
 

25,950.0025,950.000

0.00

25,950.000

DOL 

1.00000

0195 Signing and Striping Non-BE I-70 Shoulder 
Reconstruction - Si

1,300.000

0.000

950-00501  
 

1,300.001,300.000

0.00

1,300.000

DOL 

1.00000

0200 Maintenance of Traffic Non-BE I-70 Shoulder 
Reconstruction - Ma

57,800.000

0.000

950-00505  
 

57,800.0057,800.000

0.00

57,800.000

DOL 

1.00000

0205 Environmental Management Non-BE I-70 Shoulder 
Reconstruction - En

1,700.000

0.000

950-00506  
 

1,700.001,700.000

0.00

1,700.000

DOL 

1.00000

CAT 288,165.000.00288,165.00CURRENT AMT0202 $ $ $

CAT NO0300 STRUCTURE E-17-IQ 

0210 Structure - Other Non-BE Resurfacing Havana to I-225 - 
Peo

61,900.000

0.000

950-00205  
 

61,900.0061,900.000

0.00

61,900.000

DOL 

1.00000

CAT 61,900.000.0061,900.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-VE 

0215 Structure - Other Non-BE Railway Overhead Structure - 
Stru

797,941.380

8,693.500

950-00205  
 

806,634.88806,634.880

8,693.50

1,170,000.000

DOL 

1.00000

CAT 806,634.888,693.501,170,000.00CURRENT AMT0301 $ $ $

CAT NO0302 SIGN STRUCTURES 

0220 Sign Structure Non-BE Resurfacing Havana to I-225 - Sig 0.000

0.000

950-00207  
 

0.000.000

0.00

223,350.000

DOL 

1.00000

CAT 0.000.00223,350.00CURRENT AMT0302 $ $ $
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PCN: 17771-BID    ESTIMATE RUN 03/28/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS 

0225 Retaining Walls Non-BE Railway Overhead Structure - 
Reta

45,563.510

109,436.500

950-00208  
 

155,000.01155,000.010

109,436.50

310,000.000

DOL 

1.00000

CAT 155,000.01109,436.50310,000.00CURRENT AMT0303 $ $ $

$ 3,943,480.90175,930.87$5,891,500.65$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2016

ESTIMATE SUMMARY 10:46:16

CONTID: C19339-COMBO   ESTIMATE NO: 0011 PROG 2005

PCN: 19339-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0704-230                   

I-70 HAVANA BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,850,909.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 560,248.04

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,934.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.84

WORK DAYS

WORK DAYS

38.03%

12,921,156.27

560,248.04

560,248.04

530,313.72

$

$

$

$

0.00

7,929,753.28

7,929,753.28

0.00

7,929,753.28

-237,892.60

0.00

7,691,860.68

0.00

AMOUNT DUE 7,691,860.68 530,313.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 530,313.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 380

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

02/29/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19339-BID    ESTIMATE RUN 03/28/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,200,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70034  
 

0.000.000

0.00

4,680.000

F A 

1.00000

0015 Contract Management BE Contract Management 766,069.500

76,606.950

950-00000  
 

842,676.45842,676.450

76,606.95

1,532,139.000

DOL 

1.00000

0020 Quality Management Quality Management BE 910,550.000

91,055.000

950-00001  
 

1,001,605.001,001,605.000

91,055.00

1,821,100.000

DOL 

1.00000

0025 Safety Management BE Safety Management 50,115.500

5,011.550

950-00002  
 

55,127.0555,127.050

5,011.55

100,231.000

DOL 

1.00000

0030 *Public Information Management BE Public Information 
Management

87,204.600

0.000

950-00003  
 

87,204.6087,204.600

0.00

145,341.000

DOL 

1.00000

0035 *Mobilization BE Mobilization 609,207.000

0.000

950-00004  
 

609,207.00609,207.000

0.00

1,015,345.000

DOL 

1.00000

0040 Bonds and Insurance BE Bonds and Insurance 17,000.000

0.000

950-00005  
 

17,000.0017,000.000

0.00

17,000.000

DOL 

1.00000

0045 Right-of-Way BE Right-of-Way 6,800.000

0.000

950-00006  
 

6,800.006,800.000

0.00

6,800.000

DOL 

1.00000

0050 *Hot Mix Asphalt BE - Pavement HMA 87,500.000

25,455.540

950-00100  
 

112,955.54112,955.540

25,455.54

1,499,735.000

DOL 

1.00000

0055 *Stone Matrix Asphalt BE - Pavement SMA 0.000

0.000

950-00101  
 

0.000.000

0.00

1,340,855.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 03/28/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0060 *Design Services BE Design Services 1,934,382.330

5,861.760

950-00106  
 

1,940,244.091,940,244.090

5,861.76

1,993,000.000

DOL 

1.00000

0065 Unclassified Excavation BE Earthwork Unclassified 
Excavation

154,070.560

0.000

950-00300  
 

154,070.56154,070.560

0.00

181,453.000

DOL 

1.00000

0070 Unclassified Embankment BE- Earthwork Unclassified 
Embankment

77,531.580

15,690.520

950-00301  
 

93,222.1093,222.100

15,690.52

298,285.000

DOL 

1.00000

0075 Aggregate Base Course 0.000

35,320.000

950-00302  
 

35,320.0035,320.000

35,320.00

70,640.000

DOL 

1.00000

0080 Tolling Infrastructure BE Tolling 20,086.000

0.000

950-00400  
 

20,086.0020,086.000

0.00

351,525.000

DOL 

1.00000

0085 Intelligent Transportation Systems BE ITS 1,954.000

0.000

950-00401  
 

1,954.001,954.000

0.00

277,675.000

DOL 

1.00000

0090 Removal/Resets BE Removals 278,712.440

12,750.000

950-00500  
 

291,462.44291,462.440

12,750.00

775,753.000

DOL 

1.00000

0095 Signing and Striping BE Signing and Striping 96,840.100

0.000

950-00501  
 

96,840.1096,840.100

0.00

526,373.000

DOL 

1.00000

0100 Utility Work BE Utility Work 866.670

0.000

950-00502  
 

866.67866.670

0.00

2,600.000

DOL 

1.00000

0105 Railroad Work BE Railroad Work 105,763.000

0.000

950-00503  
 

105,763.00105,763.000

0.00

333,990.000

DOL 

1.00000

0110 Drainage BE Drainage 0.000

0.000

950-00504  
 

0.000.000

0.00

175,867.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 03/28/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0115 Maintenance of Traffic BE Maintenance of Traffic 324,268.480

0.000

950-00505  
 

324,268.48324,268.480

0.00

996,111.000

DOL 

1.00000

0120 *Environmental Management BE Environmental Management 122,937.830

0.000

950-00506  
 

122,937.83122,937.830

0.00

512,900.000

DOL 

1.00000

0125 *Guard Rail (Concrete) BE Guardrail (Concrete) 7,682.920

0.000

950-00600  
 

7,682.927,682.920

0.00

179,512.000

DOL 

1.00000

0130 Guard Rail (Steel) BE Guardrail (Steel) 22,210.210

0.000

950-00601  
 

22,210.2122,210.210

0.00

53,025.000

DOL 

1.00000

0135 Lighting BE Lighting 0.000

0.000

950-00603  
 

0.000.000

0.00

261,940.000

DOL 

1.00000

0140 *Other BE Other - Curb and Gutter Items 0.000

0.000

950-00604  
 

0.000.000

0.00

75,585.000

DOL 

1.00000

0227 HMA 0.000

0.000

950-00100  
 

0.000.000

0.00

0.000

DOL 

0.00000

0229 SMA 0.000

0.000

950-00101  
 

0.000.000

0.00

0.000

DOL 

0.00000

0231 Uncl Ex 0.000

0.000

950-00300  
 

0.000.000

0.00

0.000

DOL 

0.00000

0232 F/A Asphalt Cement Cost Adjustment 0.000

-2,936.030

700-70019  
 

-2,936.03-2,936.030

-2,936.03

0.000

F A 

1.00000

0233 ABC 0.000

0.000

950-00302  
 

0.000.000

0.00

0.000

DOL 

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:16

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0234 F/A Fuel Cost Adjustment -3,300.020

-2,394.930

700-70016  
 

-5,694.95-5,694.950

-2,394.93

0.000

F A 

1.00000

0235 Uncl Embank 0.000

0.000

950-00301  
 

0.000.000

0.00

0.000

DOL 

0.00000

0237 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

0.00000

0238 Added Item (Dollar)/ Working Time Violation - BE -9,200.000

0.000

900-00006  
 

-9,200.00-9,200.000

0.00

0.000

DOL 

1.00000

0239 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

0.00000

0241 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

0.00000

0243 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

0.00000

0245 Conc Pvmt (12-1/2 In) 0.000

0.000

412-01250  
 

0.000.000

0.00

0.000

SY  

0.00000

0247 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

0.00000

0248 Added Item (Dollar)/ Exit Taper Restripe 9,140.020

0.000

900-00006  
 

9,140.029,140.020

0.00

9,140.020

DOL 

1.00000

0251 Added Item (Dollar)/ Leach Field Removal 6,773.860

0.000

900-00006  
 

6,773.866,773.860

0.00

6,773.860

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0252 Added Item (Dollar)/ Added Snow Fence 15,413.110

7,706.560

900-00006  
 

23,119.6723,119.670

7,706.56

23,119.670

DOL 

1.00000

0254 Added Item (Dollar)/ Lighting System Change 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0261 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

0262 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

0.00000

CAT 5,970,706.61270,126.9215,788,493.55CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-VD 

0145 Structure - Box Girder BE Structure E-17-VD 1,206,974.230

146,674.110

950-00202  
 

1,353,648.341,353,648.340

146,674.11

3,997,723.000

DOL 

1.00000

CAT 1,353,648.34146,674.113,997,723.00CURRENT AMT0300 $ $ $

CAT NO0301 Structure Other 

0150 Structure - Other BE Structure - Other I&R Temp Shoring 18,786.680

0.000

950-00205  
 

18,786.6818,786.680

0.00

56,360.000

DOL 

1.00000

CAT 18,786.680.0056,360.00CURRENT AMT0301 $ $ $

CAT NO0302 Retaining Walls 

0155 Retaining Walls BE Retaining Walls 443,164.640

143,447.010

950-00208  
 

586,611.65586,611.650

143,447.01

1,008,333.000

DOL 

1.00000

CAT 586,611.65143,447.011,008,333.00CURRENT AMT0302 $ $ $

$ 7,929,753.28560,248.04$20,850,909.55$CURRENT AMTPROJECT TOTAL


